COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/23/2005

ESTIMATE SUMMARY 13:24:16
CONTID: C14698 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14698-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 71.5 DAYS TIME ALLOW: 105 WORK DAYS
SH 14, Raymer-East PERCENT TIME: 68.10 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 0142-042
SH 14, Raymer-East
NAME OF ROAD: 014c
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/19/2005 DATE TIME STARTED 04/03/2005
1800 NORTH TAFT DATE LET 02/03/2005 DATE WORK BEGAN
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,334,403.45 PARTICIPATING $ 5,949,599.77 S 2,077,865.87
AWARD PROJECT AMT: $  5,840,671.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.93% TOTAL EARNINGS 5,949,599.77 2,077,865.87
FUNDS AVAILABLE: $ 384,803.68 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,949,599.77 2,077,865.87
TOTAL CLAIMS: $ 0.00 RETAINAGE -87,610.07 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,861,989.70 2,077,865.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,861,989.70 2,077,865.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,077,865.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14698-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0005 13:24:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  *REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0007 202-00220  REMOVAL OF ASPHALT MAT 53.000 53.000
sy 0.000 0.00
4.80000 53.000 254.40
0010 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 98,202.000 98,202.000
SsY 0.000 0.00
0.80000 98,202.000 78,561.60
0015 202-00810  *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0019 203-00100  MUCK EXCAVATION 667.000 667.000
cy 0.000 0.00
12.96000 667.000 8,644.32
0020 203-01100  PROOF ROLLING 25.000 12.000
HOUR 10.000 550.00
55.00000 22.000 1,210.00
0025 203-01500  BLADING 200.000 32.000
HOUR 84.000 6,972.00
83.00000 116.000 9,628.00
0027 206-00000  STRUCTURE EXCAVATION 51.000 51.000
cy 0.000 0.00
9.50000 51.000 484.50
0030 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0035 210-00012  *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0040 210-00810  *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00

160.00000 0.000 0.00
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PCN: 14698-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0005 13:24:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 212-00006 *SEEDING (NATIVE) 8.700 0.000
ACRE 0.000 0.00
380.00000 0.000 0.00
0050 213-00002 *MULCHING (WEED FREE HAY) 8.700 0.000
ACRE 0.000 0.00
315.00000 0.000 0.00
0055 213-00061 *MULCH TACKIFIER 1,305.000 0.000
1B 0.000 0.00
2.05000 0.000 0.00
0060 304-06000 AGGREGATE BASE COURSE (CLASS 6) 11,012.000 11,011.600
TON 0.000 0.00
16.00000 11,011.600 176,185.60
0065 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,780.000 0.000
TON 0.000 0.00
6.55000 0.000 0.00
0070 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 332,827.000 332,827.000
TO 12
sY 0.000 0.00
1.70000 332,827.000 565,805.90
0075 310-00612 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 68,296.000 68,296.000
OVER 12"
SYT 0.000 0.00
0.29000 68,296.000 19,805.84
0080 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 426.340 402.390
TON 23.950 1,556.75
65.00000 426.340 27,712.10
0085 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,668.000 45,562.060
TON 23,844.860 894,182.25
37.50000 69,406.920 2,602,759.50
0090 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 39,677.810 19,000.080
TON 20,677.730  909,820.12
44.00000 39,677.810 1,745,823.64
0092 601-01050 CONCRETE CLASS B (WALL) 2.200 0.000
cy 2.200 4,037.00
1,835.00000 2.200 4,037.00



CONTID: C14698 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14698-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0005 13:24:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0093 602-00000 REINFORCING STEEL 72.000 0.000
1B 72.000 72.00
1.00000 72.000 72.00
0094 603-10480 48 INCH CORRUGATED STEEL PIPE 98.000 98.000
LF 0.000 0.00
77.00000 98.000 7,546.00
0095 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 292.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0100 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 82.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0105 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 70.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0110 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 536.000 536.000
LF 0.000 0.00
13.50000 536.000 7,236.00
0115 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 520.000 485.000
LF 0.000 0.00
6.30000 485.000 3,055.50
0120 613-10000 *WIRING 1.000 0.000
L S 1.000 1,750.00
1,750.00000 1.000 1,750.00
0125 613-34400 *LIGHT STANDARD METAL (40 FOOT) 6.000 4.000
EACH 2.000 5,000.00
2,500.00000 6.000 15,000.00
0130 613-40010 *LIGHT STANDARD FOUNDATION 6.000 6.000
EACH 0.000 0.00
650.00000 6.000 3,900.00
0135 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 4.000
EACH 2.000 650.00
325.00000 6.000 1,950.00
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PCN: 14698-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0142-042 ESTIMATE NO: 0005 13:24:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 614-80000 *FLASHING BEACON 3.000 1.350
EACH 1.650 2,928.75
1,775.00000 3.000 5,325.00
0145 614-80387 *RUMBLE STRIP (GRINDING) 145,000.000 0.000
LF 0.000 0.00
0.09000 0.000 0.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 0.390
LS 0.000 0.00
10,000.00000 0.390 3,900.00
0155 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
119,248.00000 1.000 119,248.00
0160 627-00001 *PAVEMENT MARKING PAINT 2,987.000 1,723.000
GAL 1,264.000 39,184.00
31.00000 2,987.000 92,597.00
0165 627-00005 *EPOXY PAVEMENT MARKING 891.000 0.000
GAL 0.000 0.00
51.00000 0.000 0.00
0170 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 428.000 267.500
(WORD-SYMBOL)
SF 160.500 2,214.90
13.80000 428.000 5,906.40
0175 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 790.000 0.000
LINE)
SF 0.000 0.00
8.15000 0.000 0.00
0177 629-01031 SURVEY MONUMENT (TYPE 3A) 15.000 8.000
EACH 0.000 0.00
572.00000 8.000 4,576.00
0180 630-00000 *FLAGGING 7,088.000 4,765.000
HOUR 2,323.000 46,460.00
20.00000 7,088.000 141,760.00
0185 630-00001 *PILOT CAR OPERATION 605.000 267.500
HOUR 337.500 10,631.25

31.50000 605.000 19,057.50



CONTID: C14698 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
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PROJECT: STA 0142-042 ESTIMATE NO: 0005 13:24:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 23.000
DAY 10.000 1,050.00
105.00000 33.000 3,465.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 55.000
DAY 25.000 10,500.00
420.00000 80.000 33,600.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 49.000
EACH 41.000 4,715.00
115.00000 90.000 10,350.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 1.600 209.60
131.00000 3.600 471.60
0210 630-80360 *DRUM CHANNELIZING DEVICE 288.000 78.000
EACH 181.200 5,798.40
32.00000 259.200 8,294.40
0215 630-80380 *TRAFFIC CONE 300.000 100.000
EACH 80.000 1,040.00
13.00000 180.000 2,340.00
0216 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 80.000
SF 64.000 1,094.40
17.10000 144.000 2,462.40
0220 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 285,000.000 60,229.110
FA 127,368.540 127,368.54
1.00000 187,597.650 187,597.65
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA 0142-042 ESTIMATE NO: 0005 13:24:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0240 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70190 F/A ELECTRIC SERVICE 10,000.000 1,446.000
FA 0.000 0.00
1.00000 1,446.000 1,446.00
0255 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 6,310,403.45 $2,077,784.965 5,925,818.85

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0250 700-70220 F/A PHONE SERVICE 300.000 0.000
FA 80.910 80.91
1.00000 80.910 80.91
0260 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0265 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,700.00000 1.000 8,700.00
0270 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
CAT 0400 CURRENT AMT $ 24,000.00 $ 80.9158 23,780.91

PROJECT TOTAL CURRENT AMT § 6,334,403.45 $2,077,865.87 $ 5,949,599.76



